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Gulfco Marine Maintenance
Superfund Site

CURRENT STATUS

 Tank removal in progress — field work
original completion by 1/27/2011.

e All tanks have been removed from site,
however, stained soil found below
several tanks.

e Removal public comment period
1/10/11 to 2/8/2011; post card mail-
out & newspapers notices published
1/6/2011 & 1/8/2011 — no comments
received to date.

e PRPis preparing draft Rl & BERA
Reports — both due by 2/7/2011.
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DRAFT ACTION ITEMS
TO COMPLETE REMEDIATION

Complete tank removal.
Place institutional controls.
Create O&M Plan.

Repair cap over former
impoundments.

Ground water monitoring.

Assess site during 5-year reviews.



Critical Path Schedule

GuFco Marine Maintenance Site

PRP Lead RIFS & Removal (171172011

Tank Removal Plan A" Flan B* Time Sawved
= 162011 and | 1/%&32011 and
ank Removal Newspaper Notices Pubished It SrEza il
Post Cards Maled to Mallng List 182011 1E2011 ]
= ! o 1102011 o | 1M02011 o
Pubilc Somment Perod for Tank Removal T Ezatd il
Tank Removal Flsid Work Compiete 1272011 1272011 a
Tank Removal Responsiveness Summary Compiebs 2ME2011 252011 a
Craft Tank Removal Report Complete HZEI2011 232011 a
Craft Tank Removal Report Review Compleis AM1o2014 3M0Z011 a
Firal Tank Removal Report Compiete 242011 I242011 a
Approve Tank Remcwal Report AZN2011 322011 a
Remedial Investgabon (Rl)
Draft Rl Report Compiste 2iTzoid 2Taid 0
Draft Rl Report Review Compleb= A0 32201 0
Revise RI Report 272011 4120141 [}
Approve Interis Final Rl Report AMB2011 422011 1]
Nofe: HHRA pedowsy approved
Feasibiity Study [F5)
Craft Remedal AR=madve Memo 1BZ011 =201 [
Remedial Altemative Memo Review Compleis 122011 1212011 [
[F=vise Reredial Allematve Wemo 22011 2T [V
Approve Final Remedisl Alermathie Bemo 2r142011 242011 o
Draft F2 Memo or Report Comiplete A2272011 SR =t
Draft 72 Concurmentes or F2 Report Revies Complets 4272011 EM 32011 47
Revise F2 Sepor na T/Az20ad L
Approve F2 Report na TROE01 =
Proposed Plan to Construction Completion
Proposed Plan Compiste 62011 B4 2011 ']
&0-day Publc Comment Feriod 5;—?.1:!%1 11:l 3"‘?1'§|'_‘1;1E:
Record of Decision (RCD) Issued SMs2011 12282011 Tl
Remedial Desion Start na [
Remedial Design Complets na s
Remedial Acfion Start na ra
Consruction Compietion Achieved SMS2011 142042 o7
Enforcement
Draft 20W , Speciai Notice Lefter, Consent Decree, & FRA 92011 12142011 110ad
FRN Fackage 1o 00J Tana/2e11 1272012 05
D0 Approval 12M32011 IZTR2012 0
Special Notce Letier 12142011 IZTI2012 1104
Good Falth Offer 2132012 S/2a2012 L]
Alemative - Bsue UAD fSor remaining actions 2MEZ012 5272012 a1
[Briefings 2232012 SS2012 [
EPA Contacts Mame Contact #
R=medial Project Mansper Miler E-8318
She Alomey Nanr 5-2157
Human Heaknh Risk Assessor Ehallacharya 5~5753
Ecological Risk Assessor Ry 5-8518
Enforcement Oficer Shade 5-2708
Community Involverment Coomdinabor Hioey 5-8522

Plan A: Accelerated Feasibllty Study Schedule
Plan B: Reguiar Feasibiity Shudy Scheduis



ACCELERATED CONSTRUCTION
COMPLETION IN 2011

RI/FS complete 4/27/2011.
Proposed Plan complete 6/6/2011.

60-Day Public Comment Period
6/26/2011 to 8/24/2011.

Issue Record of Decision 9/15/2011.

Construction completion date
9/19/2011.

Proposed accelerated FS Report
schedule to PRPs on 1/21/2011, initial
response positive, will follow-up with
written description.

Schedule includes a 60-day public
comment period; if a 30-day extension
is not requested, then Construction
Completion will move forward one
month.




ENFORCEMENT SENSITIVE
PRE-DECISIONAL

Enforcement Activities

- Enforcement Assessment will
follow RD/RA guidance for SNL for
post-ROD activities and cost
recovery

- PRP Search Update will review
smaller parties for liability based
on RI/FS Data
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